
From: Lightner, Michael [michael.lightner@aptim.com] 

Sent: Monday, June 15, 2020 12:11 PM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Mabb, Karen T CIV USN 

NAVFAC SW SAN CA (USA) [karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-

ireland@woodplc.com) [angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; 

berry@battelle.org; chi@battelle.org; peter.loveridge@errg.com; Click, James 

[james.click@aptim.com]; Ayala, Mike [Mike.Ayala@aptim.com]; Hanelt, Norm 

[Norm.Hanelt@aptim.com]; Kalombo, Eddie [eddie.kalombo@aptim.com]; Killpack, Randall 

[randall.killpack@aptim.com]; Chao, Owen [Owen.Chao@aptim.com]; Egan, Mark 

[mark.egan@aptim.com]; Schul, Raymond [raymond.schul@aptim.com]; Orloff, Ken (CFS) 

[ken.orloff@aptim.com]; jchoynowski@ecmconsults.com; jrdelpo.415 

[jrdelpo.415@gmail.com]; James Rossi [jrossi@ecmconsults.com]; Johnson, Nels 

[Nels.Johnson@aptim.com]; Fielding, Daniel [daniel.fielding@aptim.com] 

Subject: [Non-DoD Source] D2006-CTO4761 HPNS APTIM Parcel E Phase 3 - Slurry Wall 

Construction Preparatory Meeting 

Attachments: Preparatory Meeting_DFOW 17 Slurry Wall Construction.pdf 

 

 
All, 
 
Attached is the Agenda for today’s 1300 Preparatory Meeting. Call-in information can be found at the 
top of the attachment, and below in red. Let me know any questions or concerns. 
 
Call-in information is as follows: 
Call-in:   
Conference ID:  
 
V/r, 
 
 
MICHAEL LIGHTNER 

Project Scientist III 

 

APTIM | Technical Services 

 

O  925 288 2093 

M  530 941 3738 

E  michael.lightner@aptim.com 

 

(b) (4)
(b) (4)



4005 Port Chicago Hwy, Suite 200 

Concord, CA 94520 

 

APTIM.com 

 



 

 

CTO 4761 Hunters Point Naval Shipyard Parcel E Remedial Action – Phase 3  
Preparatory Meeting Agenda – DFOW 17 Slurry Wall Construction 

Call-in:  +1 323-776-6758    Conference ID: 488 917 678# 
 

Contractor:  APTIM Project No. 501158                                   

Contract No. N62473-17-D-2006 CTO 4761          Date: 6/15/2020 Time: 1300        

 
 
 
 
 
 
 
 
 
 
 
 
 

Identify Feature(s) of Work and Location 
 

 
Work References:  Final Remedial Action Work Plan, Parcel E Remedial Action – Phase 3, Hunters Point Naval 
Shipyard San Francisco, CA (September 2019) 

 
Work Location:  IR02 Northwest Slurry Wall alignment, Hunters Point Naval Shipyard Parcel E 

 
Work Description:  

• Slurry Wall Construction activities 
 

Work Method: 
• As designed, the IR-02 Northwest slurry wall will be located on the landward side of the shoreline 

revetment and will run parallel to the crest of the revetment following installation. Attached Figure 7-1 
shows the proposed alignment of the slurry wall and approximate laydown area. The slurry wall is intended 
to maximize the travel time of groundwater between areas up gradient of the barrier and the Bay, thus 
extending the natural attenuation period for contaminants in groundwater that might be discharged to the 
Bay. To help ensure the slurry wall will be essentially vertical, the trench excavation will be undertaken 
from a level-graded working platform at approximately +7.5 feet above msl to a depth of approximately -20 
feet msl, as necessary to ensure a minimum 2 feet key into the Bay Mud aquitard (attached CPT 
Investigation As-built shows actual Bay Mud depth along aligment).  

• To construct the required working platform, pre-approved fill material has been placed atop the existing 
grade along the alignment of the slurry wall, with a temporary slope face along the Bay side of the slurry 
wall. The backfill material used to construct the working platform will consist of clean fill material 
meeting the backfill requirements provided in the SAP. Construction of the working platform will comply 
with DBR Appendix C, Specifications Section 31 00 00, Earthwork (CES, 2018). The soil material will 
be compacted to at least 90 percent of the maximum modified Proctor dry density (ASTM D 1557) at a 
moisture content within 3 percentage points of optimum. To help ensure the short-term stability of the 
shoreline slopes, as well as to minimize the volume of the fill, the temporary slope face is proposed to be 
essentially vertical and retained by a temporary sheet pile wall, which will remain in place until the 
shoreline revetment is constructed. 

 
 

 
Plans and specs have been reviewed Y 
Submittals have been approved Y 
Are all materials on hand? If no, what is missing? N 
Materials comply with approved submittals and are stored correctly N/A 
Preliminary work done in accordance with contract Y 
Necessary permits are on file N/A 
Testing Plan and Log has been reviewed Y 
Work method and schedule have been discussed Y 
AHAs approved and in line with applicable version of EM385-1-1 Y 
The Navy was notified at least 48 hours prior to meeting Y 

 



 

 

CTO 4761 Hunters Point Naval Shipyard Parcel E Remedial Action – Phase 3  
Preparatory Meeting Agenda – DFOW 17 Slurry Wall Construction 

 
 

 
 
Health & Safety: 

• Accident Prevention Plan is available on site, applicable AHAs reviewed prior to start of work 
• Daily JSA to be reviewed and signed by all on site prior to start of work 
• PPE – Modified Level D with hard hat, safety boots, safety eyewear, long pants, appropriate gloves for 

specific task 
• Current certifications for all personnel 

 
Schedule: 

• Slurry Wall personnel, equipment, and materials to be mobilized/delivered starting today 6/15 
• Mix plant and equipment setup, week of 6/15 
• Begin slurry wall construction, week of 6/22 

 
Comments/Questions: 

(b) (4)








